| Ref | Description of risk , i.e. what is the threat or | Raised on Date | Impact (1-5) | Probability (1-5) | RAG Rating | Action or | Owner | Status |
|---------|--|----------------|--------------|-------------------|------------|-----------------------------------|----------------|--------|
| | opportunity to the achievement of a | | | , , | . . | Mitigation | | Open / |
| | business/project objective, use format "If | | | | | Previous Updates | | Closed |
| | <pre><event happens=""> then <consequence event="" of="">"</consequence></event></pre> | | | | | r rovious spaules | | 0.0000 |
| | | | | | | | | |
| hildren | and Young People's Health | | | | | | | |
| | Lack of embedding of Neglect strategies in | 03/17 | 3 | 3 | 1 | The LSCB monitors | Lou Williams | Open |
| | community and specialist services | | | | Ш | performance and outcomes | | |
| | rm Conditions and Premature Mortality | | | | | | | |
| | Ability to recruit skilled workforce in the local | 03/17 | 4 | 3 | | Workforce Review taking place | CCG | Open |
| | area | | | | | in STP Business Cases / | | |
| | | | | | | considering Secondments from | | |
| | | | | | | Secondary Care | | |
| ; | Lack of capacity in primary care to deliver AF | 08/17 | 4 | 2 | | Support to GPs through | CCG | Open |
| | programme | | | | | incentives, training and clinical | | |
| | | | | | <i>V</i> | support | | |
| | ealth for Adults of Working Age | | | | | | | |
| - | Insufficient resource across the health and | 03/17 | 3 | 3 | | Minimise inefficiencies and | Wendi Ogle- | Open |
| | social care system to support all the | | | | | improve promotion including | Welbourn | |
| | developments identified as being required to | | | | | effective information, advice and | | |
| | improve access to services and outcomes by | | | | | signposting | | |
| | the various workstreams | | | | | | | |
| , | Complexities and time needed to meet the | 03/17 | 3 | 2 | | | Wendi Ogle- | Open |
| | internal governance requirements of each | | | | | | Welbourn | |
| | organisation slows progress and sufficiently | | | | <u> </u> | commissioning for mental health | | |
| | slows delivery of the potential benefits of | | | | <i>y</i> | | | |
| | working collaboratively | | | | | | | |
| | f People with Disability / Sensory Impairment | - | | | | | | |
| (| Managing demand from service users | 03/17 | 3 | 3 | 4 | Work with key stakeholders and | Adrian Chapman | Open |
| | | | | | | organisations to develop local | | |
| | | | | | | solutions | | |
| | ng Health | | _ | | | | | |
| - | Continued availability of funding for strategy | 03/17 | 2 | 4 | | 5 | Liz Robin | Open |
| | implementation especially LTBI screening | | | | | 18/19 | | |
| | Health and the Local Plan | T | | · | | | | T_ |
| • | Significant objections to the H&WB policies in | 03/17 | 3 | 2 | | | Simon Machen | Open |
| | the Local Plan result in the policies being | | | | | | | |
| | removed or changed at the examination in | | | | | | | |
| | public stage of the Local Plan | | 1 | I I | | | | |

| _ | ` |
|---|---|
| _ | ı |
| | 7 |

| 9 Reduction in active travel activities due to loss of funding from the Dept for Transport sustainable travel funding | 08/17 | 3 | 4 | \Rightarrow | Submit bids for further pots of funding. Applied to the combined authority for fund to support some active travel work | Simon Machen | Open |
|---|-------|---|---|---------------|--|----------------|------|
| Housing and Health | | | | | <u> </u> | | |
| | 03/17 | 3 | 3 | \$ | Government consultation on future funding arrangements now closed, and awaiting results | Adrian Chapman | Oper |
| 11 Shortage of housing stock - improve the join up | 08/17 | 4 | 2 | | PCC agreed to invest £35m in | Adrian Chapman | Ope |
| Geographical Health Inequalities | | | | | | | |
| 12 Lack of agreement on how to use the proposed | 03/17 | 3 | 3 | | Local Action Group in place to | Adrian Chapman | Ope |
| 13 Limited take up of projects to tackle social | 03/17 | 3 | 3 | | | Adrian Chapman | Ope |
| 14 Too great a focus on the Can Do area | 03/17 | 3 | 2 | | Citywide community resilience strategy in place; new programme - Integrated Communities - launched with Government | Adrian Chapman | Oper |
| Health and Wellbeing of Diverse Communities | | | | | | | |
| 15 Communities will not engage with the services | 03/17 | 4 | 2 | | Health messages being | Adrian Chapman | Ope |
| 16 Public perception of significant investment | 03/17 | 4 | 3 | 1 | with a greater focus on the | Adrian Chapman | Ope |
| OTHER | | | | | | • | |
| 17 Impact of universal credit implementation in November | 08/17 | 4 | 3 | | Report to be taken to CMT to discuss plans / contingencies | Adrian Chapman | Opei |

This page is intentionally left blank