
 

 

 
AUDIT COMMITTEE 

 
AGENDA ITEM No. 8 

17 OCTOBER 2022 PUBLIC REPORT 

 

Report of: Chief Executive, Matt Gladstone 

Cabinet Member(s) responsible: Cllr Wayne Fitzgerald, Leader of the Council 

Contact Officer(s): Jens Gemmel von Döllinger, Sustainable Future City 
Council Director 

Tel.  

 

INDEPENDENT IMPROVEMENT AND ASSURANCE PANEL REPORT 

 

RECOMMENDATIONS 
FROM: Chief Executive Deadline date: N/A 

 
It is recommended that the Audit Committee:  
 
1. Reviews the first report of the Independent Improvement and Assurance Panel and agrees with the 

actions and progress being made with the delivery of the Improvement Plan.  
 

 
1. ORIGIN OF REPORT 

 
1.1 This report is submitted to the Audit Committee following Full Council on 22 June 2022 and 

Cabinet on 11 July 2022. 
 

2. PURPOSE AND REASON FOR REPORT  

 
2.1 Improvement Panel Comments:  

The Council established the Peterborough City Council Independent Improvement and 
Assurance Panel (PCCIIAP) on 16 December 2021 and updated the terms of reference of the 
panel to report to the Council on a six monthly basis. This report provides the Panel’s first six 
monthly review of the work of the Council against the previously agreed Improvement Plan and 
the recommendations of the independent reports commissioned by the Department of Levelling 
Up, Housing and Communities.  
 
PCC Response:   
We accept and welcome the Improvement Panel’s findings and will implement it’s 
recommendations in full. We will continue to use the panel as a sounding board for matters related 
to the future sustainability of our city and its administration.  
 

2.2 This report is for the Audit Committee to consider under its Terms of Reference No. 2.2.2.14  
 
 To review any issue referred to it by the Chief Executive or a Director, or any Council body. 
 

3. TIMESCALES  

 
 Is this a Major Policy 

Item/Statutory Plan? 

NO If yes, date for 
Cabinet meeting  
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3.1 BACKGROUND AND KEY ISSUES 

 
 3.1.1 Improvement Panel Comments:   

On the 30th June 2021, the DLUHC announced an external assurance review of the Council’s 
financial position and its wider governance arrangements. Government decisions on further 
exceptional financial support, and on any statutory interventions that might be necessary, would 
be informed by those reviews. The financial review was undertaken by the Chartered Institute of 
Public Finance and Accountancy (CIPFA), and the governance review was undertaken by 
Andrew Flockhart. The governance review reported in September 2021, and CIPFA reported on 
the finance review in November 2021. Both reviews set out detailed findings, including 
conclusions, evidence and methodology used, and included recommendations for the future. 
Importantly, the governance review recommended non-statutory action. The Minister of State for 
Equalities and Levelling up Communities then wrote to the Council when the reports were 
published saying that, although she still had concerns, she agreed with the findings and that with 
the right support the Council should be able to respond to the challenges it faced.  
 

3.1.2 Improvement Panel Comments:   
The PCC IIAP operates in the context of the statutory intervention framework of powers given to 
the Secretary of State in the Local Government Act 1999.  The independent panel is at the lowest 
level of external intervention, it does not take any decision making away from the Council. The 
threat of some level of statutory intervention remains if there is any faltering in implementation of 
the improvement plan recommendations. Council officers and members of the Panel meet 
monthly with DLUHC officials to discuss the City Councils progress. 
 

3.2 INDEPENDENT IMPROVEMENT AND ASSURANCE PANEL  
 

3.2.1 Improvement Panel Comments:   

The purpose of the Panel as approved by Council is to: 
 

 Provide external advice, challenge and expertise to Peterborough City Council in driving 
forward the development and delivery of their Improvement Plan; 

 Provide assurance to the Secretary of State of Peterborough City Council’s 

 progress on delivery of their Improvement Plan; 

 Provide six monthly reports to the Council on the progress of the delivery of the 

 Improvement Plan. 
 

3.2.2 Improvement Panel Comments:   
The Improvement Plan approved at Council on 21st December 2021 is a critical document, as 
the Panel will be holding the Council to account on the delivery of this plan, and on the extent to 
which the plan is meeting the recommendations, actions and outcomes envisaged in the finance 
and governance review reports. 
 

3.2.3 Improvement Panel Comments:   
The Council’s Improvement Plan has three Improvement Themes as follows: - 
 

 “Theme 1: Financial Sustainability. The recovery and improvement of Peterborough relies 
on us setting a balanced budget in 2022/23, delivering on our savings and transformation 
plans, delivering sharper focus on collective and individual fiscal responsibility and 
accountability ensuring that we deliver on our priorities. This will mean taking bold 
decisions to turn off the things that are no longer “core/can’t afford” as we constantly 
challenge ourselves on how we spend every penny of the Council’s money. 

 Theme 2: Service Reviews. The Council has initiated a series of service deep dives 

starting in Adult’s and Children’s Services and Housing, we will continue this programme 
of review into mid-2023. The reviews will generate options and recommendations for 
doing things differently. We will manage these reviews using an agile approach so that 
we can agree and deliver changes as new opportunities and alternative ways of working 
present themselves. The Council has to have to have the ability to make change happen 
more rapidly. 
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 Theme 3: Governance and Culture: This section describes how we will manage the 
Improvement Plan with the support of the Improvement Panel and associated partners. 
We will refresh our Corporate Strategy and key policies. We will adopt stronger fiscal 
delivery disciplines where personal accountability will be at the heart of our new ethos. 
We will change the organisation if we are clear on what has to change, by when and to 
what standard.” 

 
The IIAP operates as a collective body, bringing all of the expertise of the Panel to the challenges 
facing the Council. Four of the panel members lead on individual areas that are intertwined across 
the three themes of the Improvement Plan. This report covers those four lead areas of Finance/ 
Transformation/ Assets, Contracts and Companies/ Governance and provides the Panels view 
on the progress in the last six months. The latest position on the Improvement plan is attached 
at Appendix A. 
 

4. CURRENT PCC IIAP VIEW ON THE CITY COUNCIL’S IMPROVEMENT PLAN PROGRESS 
 

4.1 Financial Sustainability 
 

 Improvement Panel Comments:   
There has been good cooperation from council staff with the Panel’s Finance lead since the panel 
was appointed in December 2021. There has been regular contact and the Senior Finance staff 
have sought and taken on board advice, comment and challenge on the Finance proposals and 
their draft reports.  
 

4.1.1 CIPFA Recommendations 

 
Improvement Panel Comments:   
The CIPFA report to the Council in November 2021 contained a number of recommendations on 
which the Council had to implement immediate action.  These have been substantially completed 
or have been overtaken by events. The CIPFA recommendations were by definition short term 
and the Council now needs to focus on medium and long term issues in terms of service delivery 
remodelling and operating models to attain long term financial stability. The full set of 
recommendations, together with an up to date officer commentary, is attached at Appendix B. 
 

4.1.2 2021/2022 Outturn and 2022/2023 Budget   

 
Improvement Panel Comments:   
As a first step the Council has approved a balanced budget for 2022/23 without the need for a 
capitalisation direction in either 2021/22 or 2022/23. The initial indications on the 2021/22 outturn 
position will be a revenue underspend of circa £4 million which will improve the Council’s reserves 
position. The delivery of a balanced budget in 2022/23 is dependent upon the delivery of the 
agreed savings plan. As at mid-May £ 7.972 million out of £16.673 million has been delivered, 
leaving £8.701 million to be implemented of which £0.83 million is regarded as unlikely to be 
achieved.  A further £3.92 million is regarded as at high risk and the procurement related savings 
are particularly at risk. There is therefore a high level of risk and uncertainty in the achievement 
of the agreed savings plan with some 28% of identified savings proposals being identified as at 
least high risk. 
 
PCC Response:   
In the current financial year, we had to close a budget gap of £27m to set a balanced budget, 
which we were able to achieve, largely thanks to our staff’s hard work and support. Much hard 
work remains to be able to deliver all those savings in the current year.  
 
Looking to future years, in 2023/24 we were predicting a budget gap of around £5m, however 
our current modelling shows that gap has now widened to £9.5m, largely down to rapidly rising 
rates of inflation.  
 
This information has become public, as part of a report submitted to the Joint Scrutiny 
Committee on 5 July. You can read the agenda here (Agenda item 4). 
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In 2024/25 this budget gap is estimated to rise to £12.9m, and then to £15.1m in 2025/26.  
To be able to make these predictions our finance team has conducted sensitivity analysis and 
made a number of assumptions, including rising inflation, which currently stands at 9%– the 
highest it’s been in 40 years, increasing demand for services, a 3% pay award for staff and risk 
in delivering previously agreed savings.  
 
This modelling allows us to plan so that we can work well in advance to reduce budget gaps in 
future years and links with what we said we would do in the Improvement Plan with the 
development of the Target Operating Model.  Through this strategic planning, allocation of 
money will focus on outcomes rather than where resources sit in the organisation.  
 
We ended the last financial year with a £4.5m underspend which has enabled the council to 
increase its general reserve balance by £1.3m to £7.3m, a positive step as it increases the 
amount of money we have for unforeseen events and helps strengthen our financial resilience – 
one of the issues CIPFA identified as a weakness.  
 
An additional £3.2m has also been added to an inflation reserve which now stands at £4.7m, 
established to mitigate the financial risk resulting from rising rates of inflation.   
However, these reserves are one-off funds and can help in the short-term, but ultimately, we 
should be better managing our increasing pressures, so we don’t need to use reserves.  
 

4.1.3 Savings Board   

 
Improvement Panel Comments:   
The Council has set up a Savings Board to monitor the delivery of the savings and to provide a 
level of challenge where delivery is either delayed or doubtful. This internal challenge needs to 
be extremely robust as the non-delivery of savings will place in doubt the Council’s ability to 
achieve its objective of being financially stable from 2024.  As a direct result of the level of 
uncertainty, the Council must consider alternative plans to find cashable savings where delivery 
of the original proposals is in doubt. Officers have started the process of identifying suitable 
substitute or alternate actions.  
 
PCC Response:   
We are driving forward savings proposals in the current year and developing plans to meet the 
£9.5m forecast budget gap in 2023/24 rising to £15.1m by 2025/26. This will require input from 
all levels of the organisation. Over the summer months, we will further tighten the governance 
and reporting for our savings programme and will bring back an update on progress to cabinet in 
due course.  
 

• Funding remains flat as per SR2022, with increases in Council Tax and NNDR built in to 
forecast 

• Risk on the delivery of 2022/23 savings plans- £4.4m 
• Inflation pressures of 10% by end of 2022 have been built into forecast, driving up costs 

(£4.7m inflation risk reserve also available to mitigate immediate exposure) 
• Cost of Debt financing equates to 16% of NRE with interest rates expecting to rise. 
• Demand led budgets. ASC & CSC represent 56% of NRE 
• Therefore, a total of 72% of our NRE is tied up in demand led services and debt costs. 
• Further risks exist as a result of the Social Care Reforms & Fair Cost of Care 

 
4.1.4 Revenue Controls 

 
Improvement Panel Comments:   
The Council has maintained a high level of control on revenue expenditure, these controls will be 
required to be continued for the foreseeable future to enable non-essential spending to be 
identified (and further curtailed if necessary) and to enable a culture of budget responsibility to 
take root and grow within the Council. 
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4.1.5 Medium Term Financial Strategy 

 
Improvement Panel Comments:   
The Council is in the early stages of preparing a medium-term financial strategy (MTFS), which 
will include a number of key dates by which specific stages of the budget process will need to be 
completed. It is extremely important that this timetable is adhered to. The MTFS will require 
significant input from service heads across the whole Council and will require a view to be taken 
on the likely level of savings that can be achieved over the medium term in respect of service 
redesign. In common with all other Local Authorities, the Council faces a particular difficulty in 
establishing that view as at present it is difficult to predict with any degree of accuracy the likely 
budget gap for future years - due to uncertainty over inflation, the level of government support for 
2023/2024 and the likely referendum limit for council tax for that year.  In the absence of certainty, 
the Council will need to plan on a range of scenarios and produce corresponding proposals 
accordingly. 
 
PCC Response:   
A Programme Director (Sustainable Future City Council Director) has joined the Council to lead 
on the design, mobilisation and implementation of a number of transformation programmes and 
which will be structured around our emerging priorities and themes.  
 
The Council is aware that due to its challenging financial circumstances, it needs to find a balance 
between delivering short, medium and long-term budget options to ensure the current year and 
2023/24 is balanced. In addition to delivering a Medium-Term Financial Strategy (MTFS), work 
has already commenced on the MTFS and the development of budget savings to ensure the 
Council remains within its financial envelope. The detailed design phase of our transformation 
programmes will start in September 2022, the scope of which will include service redesign 
(operating models) and finalising future service budget requirements. 
 
Outline business cases including programme plans and budgets will be brought back to Cabinet 
for consultation and decision. The shaping of the Council’s MTFS will form the backbone of these 
plans so that our corporate strategy and proposed changes can be delivered within a reduced 
financial envelope, over the medium and long term. 
 

4.1.6 Capital Finance  

 
Improvement Panel Comments:   
The financing of the Capital programme has been an area of considerable concern for the 
Council. The need to service borrowing to fund the Capital programme reduces the Council’s 
ability to spend on day-to-day services. The Council has already decided, for the immediate 
future, not to fund new capital schemes from borrowing but to use other resources such as grant 
and capital receipts. This means that difficult decisions will need to be made in prioritising capital 
project expenditure. The gap between the current capital programme and available non borrowing 
resources is in the region of £16 million. Schemes will have to be deferred or dropped out of the 
programme. Until that process is completed and the current funding gap addressed, the present 
moratorium on all new schemes will need to be maintained. 
 
PCC Response:   
Following the report published by the Chartered Institute of Public Finance and Accountancy 
(CIPFA) on behalf of DLUHC into the Councils financial position, a moratorium on Capital spend 
was implemented in 2021/22, and the revised Capital Strategy was approved to guide the way 
for revising the Capital Programme in accordance with the key objectives within the Improvement 
Plan.  
 
Work is progressing on reducing the 2022/23 Capital Programme to ensure that no new borrowing 
is incurred, and that funding is only through the sales of assets or grant funded. The removal of 
borrowing in the current year is needed in order to deliver the £0.75m revenue saving that has 
been included within the budget.  
  
The detailed capital financing modelling is anticipated to be completed over the summer months 
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and given that the performance of the capital programme was £33m for 2021/22 compared to the 
budget of £79m a forecast underspend is expected.   
 

4.2 Medium to Long Term Transformation 
 

 Improvement Panel Comments:   
There has been good contact and interaction with the Panels Transformation lead since the Panel 
was established, particularly with the Chief Executive.   
As indicated in the Appendix to this report, CIPFA have assisted with a number of current service 
reviews. The Council is, however, also turning its attention to longer term financial and service 
delivery sustainability. This includes reviewing opportunities to deliver additional income, drive 
efficiency and in other ways reduce cost by adopting a longer-term transformation perspective. 
The Panel welcomes this development. Not only does it enable the Council to think creatively 
about how it may balance its books over the medium term, but it also provides a vehicle for 
communicating a positive change to the organisation, to partners and the community. This work 
is in its early stage and it is important that it is encouraged, sustained, nurtured and appropriately 
governed. The Chief Executive has brought into his team an experienced transformation director 
who is creating a Council transformation capacity. Their work is starting to build an internal 
understanding of where opportunities might exist for change and improvement. Early hypotheses 
being explored include the potential to exploit the commercial opportunities of growth, early 
intervention and prevention, customer service and wider modernisation and other opportunities 
for business process improvement. There are clearly close links to the development of the 
Medium-Term Financial Strategy, the Corporate Strategy and review of contracts. The Panel will 
help to ensure that these connections continue to be made and exploited. Early indications on 
both intent and interaction across the Council are positive. 
 
PCC Response:   
We have started to articulate what our response to the City’s challenges will need to look like. 
Our revised corporate strategy is the start of this process and will address a number of challenges 
the Council faces and the opportunities presented to us by the City (our City Priorities). 
 
We are in the process of building a CEX’s delivery unit team to design, test and agree with Cabinet 
a strategy for leadership, on the design and organisation of Peterborough so that it can deliver 
the administration’s long-term vision for the City and its priority outcomes, a strategy and plan 
that invests into the City’s future while creating the foundations of a sustainable future city council 
and that will address: 
 

1) Challenges and Opportunities - why we believe there are opportunities that can address 
the challenges we face and what it means in practice to benefit from these opportunities. 

2) A new model of leadership and service delivery - the changes we need to make inside the 
Council. 

3) A new approach to officer governance - how we give Members and wider stakeholders 
confidence that we will deliver what we say we will deliver. 

4) Making it happen – a comprehensive set of Business Cases, Org Design Structures and 

Plans that underpin a timely implementation of our proposals.  
 
Cabinet and the wider member community will get early sight of our plans and we will seek cross-
party engagement and support as the details of our proposals and plans develop. 
 

4.2.1 Assets, Contracts and Companies 

 
Improvement Panel Comments:   
Although it was originally envisaged that actions under these workstreams would be addressed 
in the first six months of the Improvement Plan it has become clearer that they are dependent on 
the outcomes of the internal and CIPFA reviews that have been concentrating on the more 
pressing issues of governance, bringing revenue and capital budgets under control and of service 
redesign. The Panel therefore understand and accept that they are running behind issues that 
were of more immediate concern.  
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PCC Response:   
There is a dependency on all CIPFA reviews to be completed by the end of July. The reviews will 
then feed into the more detailed design of our programmes from September onwards. This will 
ensure that any recommendations from the reviews will be taken forward in a structured manner 
and delivered at pace. 
 

4.2.2 External review reports 

 
Improvement Panel Comments:   
Despite the unavoidable slow start, progress has been made in each of these areas and draft 
reports have been issued to officers by CIPFA on Norfolk Property Services Ltd (NPS) and the 
Peterborough Improvement Partnership (PIP). These reports have not yet been shared with the 
lead Panel member. The next six-monthly report of the Panel will therefore be able to comment 
on these reports, and subsequent actions taken. It is understood that a report on the Council’s 
relationship with Serco is expected shortly by the Council, and the Panel would also welcome 
early sight of that report when it is completed.  
 
Overall, management have put effort both into understanding the nature of these relationships 
and the risks that they pose to the Council as well as seeking to gain a degree of client control 
over strategy and operations of these companies. However, the burden of this is focussed on the 
Chief Finance Officer and it remains unclear how reform of these relationships will be managed 
over the two forthcoming years given the complexity of decision making and the considerable 
workload in bringing functions in-house or delivering improved governance.  
 
In consideration of how it will undertake the ‘shareholder’ role, the Council has talked with other 
authorities and produced draft proposals for member consideration on future arrangements. 
Steps have been taken to embed good practice such as in limiting the role of members on 
companies and Joint Venture undertakings to reduce the likelihood and impacts of potential 
conflicts of interests and limitations on objectivity. 
 
On NPS, we understand that CIPFA are recommending that 12 months’ notice is given on the JV 
which will necessitate further consideration of alternative in-house delivery options to address the 
lack of a strong client function and combine overall responsibility for property issues including 
asset valuations, a robust asset management strategy and crucially a disposals strategy to 
support the reduction in overall levels of debt. 
 
On PIP, the Council had distanced itself to the point of the Partnership taking its own governance, 
operational and financial decisions and the Council failing to appreciate the risks involved 
including those associated with offshoring. This needs to be urgently addressed and the CIPFA 
report is likely to recommend significant reform which the Chief Executive has indicated will be 
supported. 
 
On Serco, the Council is making positive moves to build relationships with Serco management to 
explore options for terminating the £10m per annum arrangement providing a range of critical 
service. The Council may wish to talk with Birmingham City Council about their approach to 
terminating a similar arrangement with Capita in 2019. 
 
PCC Response:   
There is a dependency on all CIPFA reviews to be completed by the end of July. The reviews will 
then feed into the more detailed design of our programmes from September onwards. This will 
ensure that any recommendations from the reviews will be taken forward in a structured manner 
and delivered at pace. 
 

4.2.3 Asset Management group 

 
Improvement Panel Comments:   
The Council has produced a capital strategy which is central to controlling capital spend and in 
bringing excessive levels of borrowing under control. As indicated above, considerable work is 
underway to reprioritise the programme against available resources. 
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A Capital Programme group has been established to drive the formulation of capital proposals 
and the management of the programme but work to establish an Asset Management group to 
oversee the rationalisation of assets and the disposal of under-utilised assets needs to be 
accelerated.  These are both critical to the formulation of the capital proposals for 2022/24 and 
beyond. The fully formulated plan for the continuing reduction in debt will need to be in place 
shortly. 
 
PCC Response:   
Work is progressing on reducing the 2022/23 Capital Programme to ensure that no new borrowing 
is incurred, and that funding is only through the sales of assets or grant funded. The removal of 
borrowing in the current year is needed in order to deliver the £0.75m revenue saving that has 
been included within the budget.  
  
The minimum revenue provision detailed calculation is anticipated to be completed over the 
summer months and given that the performance of the capital programme was £33m for 2021/22 
compared to the budget of £79m a forecast underspend is expected.   
 

4.2.4 Asset Management Strategy and Disposals Plan 

 
Improvement Panel Comments:   
Looking ahead, further work is planned on setting objective decision-making criteria for capital 
schemes and this, together with an Asset Management Strategy and Plan and a Disposals Plan 
are crucial in the short term to feed the MTFS process. 
 

4.2.5 Capital Project management 

 
Improvement Panel Comments:   
The Council needs to improve capital monitoring to address serious concerns over slippage 
(more than 50% in 2021/22) to ensure that resources are being effectively utilised to meet the 
Council’s objectives in its Council and Service Plans. 
 
Finally, the Council is fully aware of the potential impacts of sustained high inflation on its capital 
proposals but needs to codify these as part of its programme approach to ensure that it manages 
contingencies effectively and does not stumble into a position where commitments become 
greater than available resources. 
 
PCC Response:   
Revised programme management and reporting disciplines will be introduced from September 
(grip). To ensure on time and on budget delivery, the revised framework will tighten our focus 
around 6 key areas: Design, Delivery, Finance, Change, Leadership, and Risks, Issues and 
Dependencies. 
 

4.2.6 Improvement Panel Comments:   
In conclusion on the three key strands above, it is the view of the IIAP that the Council has made   
progress in the last six months towards the aim of financial sustainability, on transformation 
activity and on work around assets and contracting arrangements. There are, however, still 
significant risks to be managed. In addition, there are a number of areas of work that need to be 
undertaken that will involve the full engagement of all service directors and elected members  in 
order to enable a sustainable future operating model for Peterborough post 2024.  
 

4.3 GOVERNANCE 
 

 Improvement Panel Comments:   
The overall governance of the City Council is a matter of concern to the Secretary of State as 
detailed in the letter to the Leader of the Council last year. The Council has accepted a series of 
recommendations which require change in its governance. The Council has started to implement 
these.  The Panel’s overall view is that the City Council is making progress with the actions on 
governance and cultural change. However, there is much more to do especially when it comes 
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to putting these changes into practice. Major risks remain and the Council is not “out of the woods” 
yet. The Panel will continue to seek assurance that the progress underway will continue. The 
handling of other items on the Council’s agenda at this meeting will give an indication of the 
Council’s commitment to genuine progress  
 

4.3.1 No overall control 
 
Improvement Panel Comments:   
The results of the May 2022 local elections left the Council in an unchanged position of No Overall 
Control. Whilst there is a degree of continuity with the Conservative led minority administration 
still in place, a high degree of uncertainty remains about decision making in the Council chamber. 
There are no guarantees that the administration’s policies will be accepted by Council. This 
situation reinforces the need for the engagement of all councillors in the deliberations of the 
Council. The onus is on the Leader and his administration to continue the efforts to engage the 
other parties in supporting delivery of the Improvement Plan as well as in key policy developments 
particularly the corporate strategy and the MTFS. Equally, the other parties in the Council 
chamber hold a responsibility to play their part in engaging with the administration on the many 
difficult issues and decisions to be made by the Council in the best interests of the community. 
There is probably insufficient trust between the political groups currently to support a high degree 
of shared understanding and cooperation in the best interest of the public. However, there is 
evidence of good cooperation developing between the political groups in the cross party Finance 
Strategy Working Group (FSWG). This is helping develop a shared understanding amongst 
councillors about the financial challenges the Council faces and the options that are available as 
solutions. The Council needs to build on this work.  Good quality and timely information provided 
by officers in a transparent manner is essential and, if delivered, will contribute to the effective 
engagement of councillors of all parties in all aspects of governance including executive decision 
making, policy making, overview and scrutiny, and audit.  
 
PCC Response:   
In order to provide the tools for all councillors to engage, the PCC Member training programme 
is being strengthened. The LGA are meeting with the Director of Law & Governance to discuss 
how the LGA can support financially and/or with delivery and how the programme reads across 
into the member peer support they will be providing. This is a significant programme of support 
and the LGA will be allocating an LGA Programme Manager to oversee and coordinate the 
delivery. 
 
Following the Growth, Resources and Communities Scrutiny reviewing the first report and 
Cabinet’s response to the progress being made against delivery of the Improvement Plan, 
collective comments will be captured and the Leader will write to the Minister providing an update.  
 

4.3.2 Electoral arrangements 

 
Improvement Panel Comments:   
It is vital that the Council gives proper consideration to the option of all out elections every four 
years. A report on this issue is presented elsewhere on the Council’s agenda. A key part of this 
consideration is understanding why the matter is important for Peterborough. Of key concern is 
the creation of electoral arrangements which support and facilitate long term, strategic planning 
which is in the best interests of the city and is concomitant with the leadership and governance 
of a major city.  
 

4.3.3 The Chief Executive 

 
Improvement Panel Comments:   
The appointment of a Chief Executive with sole responsibility to the Council is a key step forward. 
In the last few months Matt Gladstone has taken up the post, defined clear priorities and made 
good progress quickly in addressing these. It is clear to the Panel that he is demonstrating the 
kind of officer leadership which is needed by the Council at this time.  A number of the issues 
below are being progressed by him as priorities for improving the Council’s governance. 
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4.3.4 Council Delegations  

 
Improvement Panel Comments:   
The Chief Executive and the Director of Law & Governance have brought forward proposals to 
update these and bring them into line with best practice in other unitary councils nationally. These 
will, if approved by the Council, improve corporate oversight and control of key decisions, 
particularly in relation to financial commitments over certain levels.  
 

4.3.5 Executive decision making  

 
Improvement Panel Comments:   
Similarly the Chief Executive and Director of Law & Governance have brought forward proposals 
to increase the corporate oversight and transparency of decisions made by the Executive, 
especially those made by individual members of the Cabinet. Putting these new systems into 
practice will improve the quality of governance overall. 
 

4.3.6 Audit Committee 

 
Improvement Panel Comments:  Good progress has been made in reconfiguring the committee 

and, in doing so, appointing an independent chair. Progress needs to be made now in 
implementing a fresh approach to the committee’s work and its reports to Council with a greater 
emphasis on the examination and identification of matters of concern.  
 

4.3.7 LGA Training and Support for Members 

 
Improvement Panel Comments:   
A very good plan has been developed to support members in Peterborough. The key issues now 
are the delivery of the plan and the take up by Members. The onus now is on all councillors to 
take the opportunity to develop their skills and knowledge, and to learn ways in which they can 
work better and smarter for the benefit of the Council and the community. From our interactions 
with Members the Panel believe there is an appetite for training and development and this will be 
confirmed or denied by evidence of attendance and take up of the offer.  
 

4.3.8 Management Structures and Systems  
 
Improvement Panel Comments:   
The Chief Executive has made progress in considering the options for the structure of the 
corporate management team. It is very good progress that there is now a much clearer and 
stronger focus on Peterborough’s priorities reflected in the revised structure. Equally, the 
introduction of a new management led boards (procurement, savings, capital programme, 
improvement) has increased the focus on and rigour with which programmes of work are planned, 
monitored, reviewed and controlled. It is important that a corporate overview of these 
arrangements is maintained. It is also important that a shared culture of responsibility across the 
whole Leadership Team is established, especially given the current position that a great deal falls 
on to the triumvirate of the Chief Executive, Director of Finance and Director of Law and 
Governance.  
 

4.3.9 Resourcing Change  

 
Improvement Panel Comments:   
As noted elsewhere in this report, while it is vital that the Council is able to address a number of 
immediate financial and service improvement imperatives, it is also important that it does so in a 
manner that is sustainable into the long term. To this end the Panel welcomes the early moves 
by the Chief Executive to establish some dedicated transformation and programme management 
capability under his direct leadership. It is important that this resource is sustained over the 
medium term (at least the next 12-18 months) given that it will take at least this amount of time 
to develop long term transformation proposals, develop the necessary business cases for change 
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and then put in place the necessary leadership and governance arrangements to oversee 
delivery. 
 
PCC Response:   
We are in the process of building a CEX’s delivery unit team to design, test and agree with Cabinet 
a strategy and plans for leadership, on the design and organisation of Peterborough so that it can 
deliver the administration’s long-term vision for the City and its priority outcomes, a strategy and 
plan that invests into the City’s future while creating the foundations of a sustainable future city 
council. 
 
Plans that address capacity, programme governance and funding will be brought back to cabinet 
for consultation and agreement where these require additional investment on top of the already 
agreed earmarked funding for improvements. 
 

4.4 Conclusion 
 

 Improvement Panel Comments:   
The Council’s commitment to the delivery of the Improvement Plan is essential for its long-term 
sustainability.  It is the view of the IIAP that the Council has made   progress in the last six months 
towards the aim of financial sustainability, on transformation activity, on work around assets and 
contracting arrangements and on governance. There are, however, still significant risks to be 
managed. In addition, there are a number of areas of work that need to be undertaken that will 
involve the full engagement of, and recognition of shared responsibility for, all service directors 
and elected members in order to enable a sustainable future operating model for Peterborough 
post 2024. There is also much more to do especially when it comes to putting governance and 
culture change into practice, as that goes to behaviours as well as processes. Major risks remain 
and the Panel will continue to monitor, review and support the Council’s work to deliver on the 
Plan.  
 

5. CONSULTATION 

 
5.1 The consultation strategy was approved by Council on 16 December 2021. 

 
6. REASON FOR THE RECOMMENDATION 

 
6.1 Reporting process in accordance with the governance review of September 2021. 

 
7. ALTERNATIVE OPTIONS CONSIDERED 

 

7.1 No alternative options considered. 
 

8. IMPLICATIONS 

 
 Financial Implications 

 
8.1 There is no change to the estimated financial implications presented to Council in December 

2021. 
 

 Legal Implications 

 
8.2 No change to previously reported.  

 
 Equalities Implications 

 
8.3 No change to previously reported.  

 
 Carbon Impact Assessment 

 
8.5 No change to previously reported.  
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 Communications and Engagement  

 
8.6 No change to previously reported.  

 
9. BACKGROUND DOCUMENTS 

Used to prepare this report, in accordance with the Local Government (Access to Information) 
Act 1985 
 

9.1 
 
9.2 

Council report ‘Financial Improvement Planning’ 16 December 2021 
 
‘Governance Review: Peterborough City Council’ Andrew Flockhart report 2021 
 

10. APPENDICES 

 
10.1 
 
10.2 

Appendix A – Improvement Plan 
 
Appendix B – CIPFA Recommendations with Officer Commentary 
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